Schedule of Values revised 8/24/2018

[ ADJACENT WAYS
SFB AW 200-18 | SCHEDULE OF VALUES|
School District||Creighton Elementary
SFB Project Number||1223 |
Architect Name|[SPS + Architects
CM @ Risk Name|[Bilmore Prep Academy 1
County||Maricopa I
Permitting (name of countyicity)| |Maricopa / Phoenix I
$0.00 AW-Y []
GMP| $393,982.29 Aw-N O |
Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
| required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways ||
Divi GENERAL CONDITIONS
015000 | tempory facilites 59,955.00 $44,058.70
0156 19 dust control 59,955.00
015713 track off pads 59,955.00
Division 1 total $0.00 $44,058.70 $0.00
Div2 EXISTING CONDITIONS
022113 | survey 59,995.00 $8,933.10
024113 | site demolition/removal 59,995.00 $24,777.25
02 6000 | soil treatment 59,995.00
Division 2 total $0.00 $33,710.35 $0.00
Div3 CONCRETE
03 00 00 | footings/walls 59,995.00
030000 | building 59,995.00
032000 [ rebar 59,995.00
033053 | slabs 59,995.00
033500 [ sealed floors 59,995.00
03 40 00 precast concrete 59,995.00
Division 3 total $0.00 $0.00 $0.00
Div4d MASONRY
04 00 00 masonry walls 59,995.00
04 00 00 masonry columns 59,995.00
040519 [ rebar 59,995.00
04 22 00 site masonry 59,995.00
0422 00 | block fencing 59,995.00
04 4300 | stonework 59,995.00
Division 4 total $0.00 $0.00 $0.00
Div5 |METALS
05 00 00 miscellaneous steel 59,995.00
05 10 00 structural steel 59,995.00
05 30 00 metal decking 59,995.00
055100 | stairs 59,995.00
0570 00 architectural steel 59,995.00
Division 5 total $0.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure 59,995.00
06 1500 | wood decking 59,995.00
06 20 00 finish carpentry 59,995.00
06 40 00 millwork/casework 59,995.00
06 60 00 plastic/glass fiber 59,995.00
Division 6 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways ||
Div7 |THERMAL/MOISTURE
07 10 00 | waterproofing/dampproofing 59,995.00
07 20 00 | building insulation 59,995.00
072100 [ foam roof 59,995.00
07 2500 | weather barrier 59,995.00
07 3100 roof shingles 59,995.00
07 3200 roof tiles 59,995.00
07 50 00 membrane roofing 59,995.00
07 60 00 metal roof 59,995.00
07 60 00 general sheet metal 59,995.00
07 7200 roof accessories 59,995.00
07 8100 sprayed fireproofing 59,995.00
07 84 00 | firestopping 59,995.00
07 95 00 roof expansion joint 59,995.00
07 9200 | joint sealants 59,995.00
Division 7 total $0.00 $0.00 $0.00
Div8 |OPENINGS
811000 doors & frames 59,995.00
08 33 00 overhead doors 59,995.00
08 40 00 storefronts 59,995.00
08 44 00 curtain walls 59,995.00
085000 [ windows 59,995.00
086000 | skylights 59,995.00
08 70 00 hardware 59,995.00
087113 automatic doors 59,995.00
087900 [ knox box 59,995.00
08 80 00 glass & glazing 59,995.00
Division 8 total $0.00 $0.00 $0.00
Div9 |FINISHES
09 24 00 stucco/EIFS systems 59,995.00
09 20 00 interior metal studs/gypsum board 59,995.00
09 22 00 exterior metal stud framing 59,995.00
09 23 00 decorative plaster 59,995.00
09 51 00 acoustical ceilings 59,995.00
09 31 00 ceramic tile 59,995.00
09 65 00 resilient flooring 59,995.00
09 68 00 carpet 59,995.00
0964 00 | wood floors 59,995.00
09 67 00 epoxy 59,995.00
09 80 00 sound panels 59,995.00
09 90 00 painting 59,995.00
09 77 00 fiberglass reinforced panels 59,995.00
Division 9 total $0.00 $0.00 $0.00
Div 10 [SPECIALTIES
10 11 00 visual display boards 59,995.00
10 14 00 signage 59,995.00
102113 toilet partitions & accessories 59,995.00
102123 cubicle track & curtain 59,995.00
10 22 26 operable partitions/walls 59,995.00
10 26 00 | wall protection 59,995.00
10 44 00 fire exttinguishers & cabinets 59,995.00
1050 00 | lockers 59,995.00
1056 13 | storage shelving 59,995.00
107300 | shelters 59,995.00
107313 awnings 59,995.00
1073 13 canopy/ramada 59,995.00
107500 | flagpoles 59,995.00
Division 10 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site
required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways ||
Div11 |EQUIPMENT
1116 16 floor safe 59,995.00
1141 00 kitchen equipment 59,995.00
11 51 00 library equipment 59,995.00
11 52 00 audio/visual equipment 59,995.00
115213 projection screens 59,995.00
1153 13 | fume hoods 59,995.00
116143 stage curtain/equipment 59,995.00
11 66 00 sports/PE equipment 59,995.00
11 68 00 playground equipment 59,995.00
1168 23 site basketball courts 59,995.00
1168 33 | ballfield backstop 59,995.00
1168 33 | sports fields 59,995.00
Division 11 total $0.00 $0.00 $0.00
Div12 |FURNISHINGS
12 20 00 window coverings 59,995.00
123100 metal casework 59,995.00
123216 plastic laminate casework 59,995.00
12 61 00 auditorium seating 59,995.00
129313 | bike racks 59,995.00
1293 23 trash enclosures 59,995.00
Division 12 total $0.00 $0.00 $0.00
Div13 |SPECIAL CONST
13 00 00 equipment/storage enclosures 59,995.00
131100 swimming pools 59,995.00
133416 | bleachers 59,995.00
133419 | metal buildings 59,995.00
Division 13 total $0.00 $0.00 $0.00
Div14 |CONVEYING
14 00 00 material handling 59,995.00
14 20 00 elevators 59,995.00
1442 00 | wheelchair lifts 59,995.00
Division 14 total $0.00 $0.00 $0.00
Div21 |FIRE SUPPRESSION
211000 | fire protection/sprinklers 59,995.00
Division 21 total $0.00 $0.00 $0.00
Div22 |PLUMBING
221100 supply piping 59,995.00
2213 00 waste water piping 59,995.00
22 3100 | water treatment (softner) 59,995.00
223200 | water treatment (filtered) 59,995.00
223500 | water heaters 59,995.00
22 42 00 plumbing fixtures 59,995.00
Division 22 total $0.00 $0.00 $0.00
Div23 |MECHANICAL
2307 13 mechanical insulation 59,995.00
235000 | HVAC - central plant (cooling) 59,995.00
236000 | HVAC - central plant (heating) 59,995.00
2376 00 HVAC - evaporative 59,995.00
23 80 00 HVAC - package units 59,995.00
238126 | HVAC - split system 59,995.00
Division 23 total $0.00 $0.00 $0.00
Div25 |INTEGRATED AUTOMATION
255000 | EMS 59,995.00
Division 25 total $0.00 $0.00 $0.00
Div26 |ELECTRICAL
26 10 00 | site electrical 59,995.00 $22,214.64
26 1000 | electrical 59,995.00
26 30 00 generators 59,995.00
26 56 00 exterior lighting 59,995.00
Division 26 total $0.00 $22,214.64 $0.00
Div27 |COMMUNICATIONS
272000 | data cabling 59,995.00
272400 | TV cabling 59,995.00
27 30 00 intercom 59,995.00
27 3213 communications/phone 59,995.00
Division 27 total $0.00 $0.00 $0.00
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Div28 |SAFETY AND SECURITY
281000 security system
28 20 00 surveillance/alarm
28 3100 | fire alarm system
Division 28 total $0.00 $0.00 $0.00
Div31 |EARTHWORK
312300 earthwork/mass excavation 6,360.00 $21,505.61
312300 import/export dirt
313100 soil treatment - termite
Division 31 total $0.00 $21,505.61 $0.00
Div32 |EXTERIOR IMPROVEMENTS
320000 parking
3200 00 unusal site conditions
321000 | asphalt/paving 5,026.00 $114,501.60
321300 site concrete 5,919.00 $72,926.71
321300 | sidewalks
321700 | striping/signage
323113 chainlink fencing
323119 | wrought iron fencing 84.00 $19,900.00
323200 retaining walls
328000 irrigation
3290 00 landscaping
Division 32 total $0.00 $207,328.31 $0.00
Div 33 |UTILITIES
330000 | site utilities
332100 | wells
333216 | lift station
33 36 00 septic system
334000 stormwater/drainage
334923 drywells
Division 33 total $0.00 $0.00 $0.00
Subtotal $328,817.61 $328,817.61
Contractor Fee $19,699.11 $19,699.11
3.50% Contactor Contingency $13,789.39 $13,789.39
1.35% Builders Risk/Liability Insurance $5,318.76 $5,318.76
Performance & Payment Bonds $4,333.81 $4,333.81
Sales Tax $22,023.61 $22,023.61
Subtotal $393,982.29 $393,982.29
(.Erand thjaranteed $393,982.29
Maximum Price (GMP)
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